

(第2回変更) 契約変更の内容

契約変更年月日	令和 5年 9月 4日																																																								
契約業者名	(株) 鴻池組																																																								
契約業者の住所	大阪府大阪市中央区北久宝寺町3-6-1																																																								
工事の名称	湊町・難波地区鋼製基礎大規模更新工事																																																								
工事場所	大阪市中央区難波2丁目付近																																																								
工事種別	橋梁(メタル)																																																								
工事概要	<table border="1"><thead><tr><th></th><th>環P-483(PN-01)</th><th>堺下P-41北(PE-02北)</th><th>堺下P-40北(PE-03北)</th></tr></thead><tbody><tr><td>工場製作工</td><td>5.976 t → 5.976 t</td><td>5.779 t → 5.779 t</td><td>5.441 t → 5.441 t</td></tr><tr><td>鋼製基礎更新工</td><td>1基→1基</td><td>1基→1基</td><td>1基→1基</td></tr><tr><td>作業土工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>地盤改良工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>支承部改良工</td><td>1基→1基</td><td>1基→1基</td><td>1基→1基</td></tr><tr><td>防食工</td><td>845.2 m<sup>2</sup>→845.2 m<sup>2</sup></td><td>535.7m<sup>2</sup>→535.7m<sup>2</sup></td><td>611.6m<sup>2</sup>→611.6m<sup>2</sup></td></tr><tr><td>躯体コンクリート工</td><td>1基→1基</td><td>1基→1基</td><td>1基→1基</td></tr><tr><td>防水工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>構造物撤去工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>復旧工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>支障物撤去復旧工</td><td>0 →1式</td><td></td><td></td></tr><tr><td>仮設工</td><td>1式→1式</td><td>1式→1式</td><td>1式→1式</td></tr><tr><td>共通仮設費</td><td>1式→1式</td><td></td><td></td></tr></tbody></table>		環P-483(PN-01)	堺下P-41北(PE-02北)	堺下P-40北(PE-03北)	工場製作工	5.976 t → 5.976 t	5.779 t → 5.779 t	5.441 t → 5.441 t	鋼製基礎更新工	1基→1基	1基→1基	1基→1基	作業土工	1式→1式	1式→1式	1式→1式	地盤改良工	1式→1式	1式→1式	1式→1式	支承部改良工	1基→1基	1基→1基	1基→1基	防食工	845.2 m <sup>2</sup> →845.2 m <sup>2</sup>	535.7m <sup>2</sup> →535.7m <sup>2</sup>	611.6m <sup>2</sup> →611.6m <sup>2</sup>	躯体コンクリート工	1基→1基	1基→1基	1基→1基	防水工	1式→1式	1式→1式	1式→1式	構造物撤去工	1式→1式	1式→1式	1式→1式	復旧工	1式→1式	1式→1式	1式→1式	支障物撤去復旧工	0 →1式			仮設工	1式→1式	1式→1式	1式→1式	共通仮設費	1式→1式		
	環P-483(PN-01)	堺下P-41北(PE-02北)	堺下P-40北(PE-03北)																																																						
工場製作工	5.976 t → 5.976 t	5.779 t → 5.779 t	5.441 t → 5.441 t																																																						
鋼製基礎更新工	1基→1基	1基→1基	1基→1基																																																						
作業土工	1式→1式	1式→1式	1式→1式																																																						
地盤改良工	1式→1式	1式→1式	1式→1式																																																						
支承部改良工	1基→1基	1基→1基	1基→1基																																																						
防食工	845.2 m <sup>2</sup> →845.2 m <sup>2</sup>	535.7m <sup>2</sup> →535.7m <sup>2</sup>	611.6m <sup>2</sup> →611.6m <sup>2</sup>																																																						
躯体コンクリート工	1基→1基	1基→1基	1基→1基																																																						
防水工	1式→1式	1式→1式	1式→1式																																																						
構造物撤去工	1式→1式	1式→1式	1式→1式																																																						
復旧工	1式→1式	1式→1式	1式→1式																																																						
支障物撤去復旧工	0 →1式																																																								
仮設工	1式→1式	1式→1式	1式→1式																																																						
共通仮設費	1式→1式																																																								
工期(自)	令和 2年 12月 22日																																																								
工期(至)	令和 8年 5月 14日																																																								
契約金額	4,592,500,000 円																																																								
変更金額	57,200,000 円 増																																																								
変更後の契約金額	4,649,700,000 円																																																								
変更理由	別紙のとおり																																																								

※金額は、税込みである。

## 変更契約理由書

湊町・難波地区鋼製基礎大規模更新工事 第2回変更

- ・支障物撤去復旧工の追加

以上